

Fayetteville Express Pipeline LLC



Customer Update
Week ending December 3, 2010



Update – December 3, 2010

- ◆ **Firm In-Service December 1, 2010**
 - ◆ **Compressor Station**
 - Five (5) 16CM34 units are complete and In-Service
 - ◆ **Receipt Meter Stations**
 - All receipt meters are complete and ready for service
 - ◆ **Delivery Meter Stations**
 - All delivery meters are complete and In-Service
 - ◆ **Pipeline**
 - Construction is 100% complete; All spreads are In-Service



Questions

- ◆ Long Term Marketing - Contact Information (ETC to operate)

Luke Fletcher

luke.fletcher@energytransfer.com

210-403-6492

Kevin Hyatt

kevin.hyatt@energytransfer.com

210-403-7401

Laura McGuire Heckman

laura_heckman@kindermorgan.com

713-369-9436



Questions

◆ Short Term Marketing - Contact Information

TK Lohman

tk.lohman@energytransfer.com

281-714-2012

Cliff Waters

michael.waters@energytransfer.com

281-714-2044